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Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Control Prograin

Colorado Department of Public Health and Environment
4300 Cherry Creck Drive South

Denver, Colorado 80222-1530

Dear Mr. Schieffelin:

This letter transmits a request for extension of the Rocky Flats Interagency Agrecment (TAG)
milestone for Operable Unit No. 4, Final Phasc I RCRA Facility Investigation/Remedial
Investigation (RFI/RI) Work Plan submittal. As you know, the original IAG date was
September 19, 1994; that date was subsequently accelerated by mutual agrecment and is now
August 5, 1994, The Department of Energy (DOE) requests an extension to allow for
additional review and comment time by regulatory agencies on the Draft Work Plan.

The DOE received final comments from the Colorado Department of Public Health and
Environment (CDPHE) on schedule on June 28, 1994, The Environmental Protection
Agency (EPA) submitted draft comuments on July 15, 1994, but requires additional time 1o
complete and finalize their comments. The EPA's comments must then be resolved, the work
plan revised, and the copies of the Final Work Plan produced and transmitted. The DOE
cannot propose a new milestone date until the final EPA comments are transmitted. We are,
however, obligated to request an extension two weeks prior to the current milestone date.

The DOE proposes that the milestone date be extended to allow a day-for-day slip during the
EPA's review; that is, that the Final Work Plan submittal date be extended twenty-two
working days after delivery of the EPA final comments 1o DOE.

If you would like to discuss this issue further, please contact Frazer Lockhart at 966-7846.

Sincerely,

Y N
/S‘[clicn W. Slaten
IAG Project Coordinator
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M. Silverman, OOM, RFFO
L. Smith, OOM, RFFO

F. Lockhart, ER, RFFO
S. Howard, SAIC, RFFO
P. Witherill, SAIC, RFFFO
H. Ainscough, CDPHE
A. Duran, EPA

S. Keith, EG&G

A. Ledford, EG&G

R. Ogg, EG&G



